
SDCCD MEASURE HH BOND PROGRAM PROJECT PROFILE — SAN DIEGO CITY COLLEGE SAVILLE THEATRE REPLACEMENT HH-C-005-002 

Project Teams  

Design-Build Entity Sundt Construction, Inc. 

Architect RNT Architects 

Structural Engineer KPFF 

Civil Engineer Latitude 33 

Mech./ Elect. Engineer 
MA Engineers/Johnson Con-

sulting Engineers 

Executive Const. Manager Ben Baker 

Project Schedule       

Programming Complete  Design and DSA Approval  Construction Completion (Est.)  FFE & Move-In (Est.) 

January 2026  Design: November  2027  December 2029  April 2030 

  DSA: September 2027     

       

Current Status/Phase:  Programming Phase 

SDCCD CITY COLLEGE SAVILLE THEATRE REPLACEMENT HH-C-005-002 PROJECT PROFILE 

 01/31/2026 

Project Features 

The San Diego City College Saville Theatre Replacement pro-

ject includes the abatement and demolition and removal of 

the existing Saville Theatre, as well as the removal and re-

placement of associated site utilities and appurtenances in 

alignment with the campus’s Master Plan. New construction 

of approximately 20,000 assignable square feet (ASF) in-

cludes: 

• Street-level lobby with Box Office, restrooms and man-

ager’s office 

• Coordination with Building C façade 

• Main theatre with 250-350 seats 

• Stage, orchestra pit, control room and support spaces 

• Scene shop, costume shop 

• Rehearsal rooms, Recording/Editing and Dance Studios 

• Future connection to Outdoor Amphitheatre 

• Sustainable landscaping and irrigation 

• New walkways and accessible path of travel to compliant 

parking areas  

• Exterior and interior signage 

Project Map 

 

1313 Park Blvd, San Diego, CA 92101  
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Project Insights  Project News & Information 

The DBE team, College stakeholder groups, and District 

leadership have been actively engaged in multiple work-

shops, meetings and Design Safaris to develop the pro-

ject program.  Programming phase final documents will 

be presented to District leadership for approval this 

month. 

Upcoming Milestones 

• 2/18/26: Design presentation to ASG 

 

Programming conceptual plans: 

 

Additional resources, articles, and links related to this project 
will appear here when available. For comprehensive infor-
mation about Measure HH and all ongoing projects, please 
explore the Measure HH website.  

https://www.sdccd.edu/departments/operations/measurehh/index.aspx

